# Pilot delivery dashboard

September 2021–January 2022 · platform development through December 2022

A shared monthly view connects events, communal builds and digital development. Status separates work in progress from waiting tasks and completed activity.

## Programme delivery

The September and October dashboards revised the dinner date. By January, the dinner and communal-build kick-off were marked complete. Keeping that progress in one view lets the team see the effect of changes across workstreams.

## Workshop Manual

The December platform update describes progress towards an MVP, with content still being uploaded and some functions proposed for later development. Course resources, shared playbooks and community discussion were designed around the needs of people leading communal spaces.

## Community-leader model

Support community leaders with knowledge they can apply in their own groups. The platform is a separate development workstream from the funded local extension.

Monthly dashboard and platform development · Summary